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i i October 15, 1993 

i 
JamesK Hartman 
Assistant Manager 
Transdm and Environmental Restoratlon 
DOE, RFO , 

COMPREHENSIVE RISK ASSESSMENT IMPACTS (1 0561) - NMH-533-93 

The referenced letter asks for an assessment of the scope, schedule and budget impacts of the 

assessment was made in lght of both Department of Energy's (DOE) and Systematic Management 

The CRA should be developed concurrently wdh the Feasibility Study (FS) as recommended by the 

remediation alternatives at an OU The most appropnate remediation alternative could then be 

I Comprehensive Risk Assessment (CRA) on Operable Und (OU) work packages The following 

Sewce's posdlons outlined in the reference I 

I CRA fowm This interface would allow the assessment of both OU nsks and sde-wide nsks for all 
I 

I 
. .  

chosen based on human health risks 
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In order to have a CRA though, there must be more than one OU to assess This is because the 
cumulative nsk from one OU would just be the OU risk dsetf Therefore, the results of a CRA would 
only be needed when there are at least two OUs to assess Also, since the CRA scoping document 

1 splfts the Rocky Flats Plant into the Walnut Creek drainage and the Woman Creek drainage, rt would 
be appropriate to start separate CRA nsk assessments in each drainage It would also be appropnate 
for OU 6, "Walnut Creek," and OU 5, "Woman Creek," to be included in the first set of CRA results for 
each drainage since these OUs accept contaminants from all other OUs Therefore, the CRA should 
be started in each drainage when there are at least two FS Reports started for each drainage, and 
OU 5 and OU 6 are included 

, 

, The start of the FS Report preparatlon for the seven OUs are outlined below OUs 4 and 7 are 

I comprehensive FS Report at OUs 4 and 7 is currently being developed and IS expected to be after 
I May 1995 

Resource Consewatan and Recovery Act (RCRA) unds and are currently developing Interim 
MeasureVntenm Remedial Actlon (IM/IRA) Decislon Documents The schedule for the start of a 
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In the Walnut Creek drainage, OU 2 and OU 6 will be the first OUs to start the FS Report Since all the 
crrtena for starting the CRA are present, the CRA should proceed wrth a formal quantrtative analysis in 
May 1995 

In the Woman Creek drainage, OU 1 and OU 2 will be the first OUs to start the FS Report Since OU 5 
must also be included for the Woman Creek drainage, the CRA should proceed wdh a formal 
quantitative analysis in October 1995 

Given that the CRA results are not needed for approximately two years, there is no immediate cost or 
schedule impact due to the CRA. There will be DOE cost impacts in Fiscal Year 1995 (FY '95) though 
due to ramping up of the CRA to meet FS Report requirements DOE costs will be incurred in FY '95 
since the CRA is being developed by an outstde contractor EG&G Rocky Flats, Inc will add $50K to 
ds FS Report preparation costs in the OU work packages to incorporate the CRA findings into the 
report If the CRA findings affect remediatlon alternative selection, there will be supplemental budget 
and schedule requested for FS Report rework 

If you have any questions, please contact me or D M Smlth of Environmental Science and 
Engineering at extension 8636 

N M Hutchins 
Acting Associate General Manager 
Environmental Restoration Management 
EG&G Rocky Flats, Inc 
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